
















































RL-41

100K Closure

Planned actions (through August 2020)
Waste Sites – Continue planning and activities in support of
the following soil remediation sites

– 100-K-99

– 100-K-47:1

– 100-K-47:2

– 116-KE-2

– 100-K-60

Aerial photo of 100-K NE quadrant
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RL-41

Project Baseline Performance
Contract to Date through May 24, 2020

Budgeted 
Cost 

of Work 
Scheduled

Budgeted 
Cost 

of Work 
Performed 

Actual 
Cost 

of Work 
Performed

Schedule 
Variance 

($)

Cost 
Variance 

($) 

Budget at 
Completion

(BAC)  

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

Total 765.3 745.0 741.7 (18.3) 5.3 808.2 807.5 .7

Numbers are rounded to the nearest $0.1 million. 
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RL-41

Milestone Summary

Milestone Due Date Description Status 

M-016
M-016-85 9/30/2025 Complete remedial actions for 300-296 and final disposition for 324 building and 

Ancillary buildings
On schedule

M-016-85A 9/30/2021 Complete remote excavation of the 300-296 waste site On schedule

M-016-086 9/30/2021 Complete remedial actions for 618-11 burial ground in accordance with DOE/RL-
2014-13-ADD1

At Risk

M-016-143 9/30/2024 Complete the Interim Response Actions for the 100K Area Phase 2 At Risk

M-016-181 9/30/2023 Complete Deactivation, Demolition & Removal of 105-KW Fuel Storage Basin On Schedule

M-016-186 12/31/2023 Initiate Soil Remediation Under 105-KW Fuel Storage Basin On Schedule

M-016-00C 9/30/2024 Complete all response actions in the 100K Area At Risk

M-093
M-093-27 9/30/2024 Complete 105-KE & 105-KW reactor ISS in accordance with removal action work 

plan
On schedule. At risk
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Solid Waste Stabilization and Disposition Project 
TPA Milestone Series:  M-091, M-026, and M-092

U.S. Department of Energy
U.S. Environmental Protection Agency
State of Washington, Department of Ecology 

Columbia River White Bluffs

March 2020 – May 2020
June 18, 2020
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RL-13

Accomplishments
March 2020 – May 2020

• TRUM/MLLW Waste shipments continue to
PFNW, completed 1,351 m3 since
August 2017.

• M-091-52-T01 Completed removal of twenty
(20) additional mixed waste containers from
Outside Storage Area A and/or Outside
Storage Area B.

Glovebox Size reduction and repackaging at Perma-Fix Northwest

20



RL-13

Planned Activities
June 2020 – August 2020

• TRUM/MLLW Treatment
– Continue waste processing toward next objective.
– Discussions with Ecology on M-091 milestones.

• M-091-52 Target Milestones
– Continue progress towards M-091-52-T03 to develop a mission needs

statement (CD-0) regarding CH processing facilities/capabilities.
– Continue progress towards M-091-03 to revise the Project Management

Plan (PMP) regarding new and updated approach to waste handling
treatment and/or processing.
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RL-13

M-092-00

Determine disposition path and establish interim agreement milestones for 
Hanford Site Cesium and Strontium capsules. 

• March 2020 – May 2020 Accomplishments:

The MCSC Project completed the PRB/TIPR Report for the WESF
Modification Line Item.
The CSA RCRA Permit was finalized.

• June 2020 – August 2020 Planned Activities:

The MCSC Project plans to submit the WESF Modifications CD-2/3 Package
to RL for review and approval.
Resume construction of the CSA and MASF Mockup Facility.
Continue fabrication of CSS equipment.

CSA = Capsule Storage Area
CSS = Cask Storage System
MASF = Maintenance and Storage Facility
MCSC = Management of Cesium & Strontium Capsules Project
PRB/TIPR = Project Review Board/Technical Independent Project Review

= WasteWESF Encapsulation & Storage Facility
22• 



RL-13

M-026-00  Land Disposal Restrictions

The CY2014 Hanford Site Mixed Waste Land Disposal Restrictions 
(LDR) Full Report completed and approved November 5, 2019. 

• Milestone M-026-01AD was extended through July 31, 2020, and is on
schedule.

• Ecology project managers will change hands in July
(Elsethagen/Soto to Mathey/Conaway/Rogers).

• DOE may consider rewriting or replacing the LDR software.

23• 



RL-13

Milestone Summary

Milestone Due Date Title Status
M-091

M-091-47D 9/30/2018 Submit Change Request to Establish Next Two 
TRU/MLLW Annual Certification/ Disposal 
Milestones

Complete

M-091-53 9/30/2018 Submit Milestone Change Request to Replace 
Target Dates for Capabilities to Process TRUM 
Waste

Complete

M-091-03N 9/30/2020 Submit Revision of TRUM Waste and MLLW 
PMP to Ecology

On Schedule

M-091-44T 9/30/2020 Submit Change Package to Establish Schedule 
for Achieving Offsite Shipment of All TRUM 
Waste

On Schedule

M-091-49A 9/30/2020 Submit a Change Request to Establish a 
Schedule for Achieving the Retrieval of RSW

On Schedule

M-091-52-T01C 11/30/2020 Remove 20 Additional Mixed Waste Containers 
from Outside Storage Area A and/or B

Complete
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RL-13

Project Baseline Performance through 
May 2020

RL-0013
Solid Waste 
Stab & Disp

Budgeted Cost 
of Work 

Scheduled

Budgeted 
Cost 

of Work 
Performed 

Actual 
Cost 

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance 

($) 

Cost 
Variance 

(%)

Budget at 
Completion

(BAC)  

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

Total 1,028,482.7 1,022,012.2 960,560.8 (6,470.4) -0.6% 61,451.4 6.0% 1,078,544.7 1,019,688.5 58,856.2

Numbers are rounded to the nearest $0.1 million.

Title Budgeted Cost 
of Work 

Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work 

Performed

Schedule 
Variance

Cost 
Variance

Project Management 185,821.9 185,184.0 149,714.0 -0.3% 19.2%

Capsule Storage & Disposition 117,384.3 117,372.4 126,666.9 0.0% -7.9%

Mixed Low Level Waste Treatment 43,182.5 43,182.5 37,200.3 0.0% 13.9%

TRU Retrieval 100,363.5 100,322.3 112,563.5 0.0% -12.2%

TRU Repackaging 125,208.4 124,958.4 119,472.5 -0.2% 4.4%

Waste Receiving and Processing Facility 62,024.2 62,024.2 60,160.8 0.0% 3.0%

T Plant 160,531.7 159,150.2 137,162.7 -0.9% 13.8%

Central Waste Complex 134,281.0 133,222.8 130,129.8 -0.8% 2.3%

TRU Disposition 34,876.4 34,988.8 26,320.5 0.3% 24.8%

Mngt of Cesium and Strontium Capsules Proj W-135 22,109.7 19,925.2 20,958.4 -9.9% -5.2%

Capsule Interim Storage Operations 42,699.2 41,681.4 40,211.6 -2.4% 3.5%
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Soil and Groundwater Remediation Project 
TPA Milestone Series:  M-015, M-016, M-024, M-085

U.S. Department of Energy
U.S. Environmental Protection Agency
State of Washington, Department of Ecology 

March 2020 – May 2020
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RL-30

Accomplishments – River Corridor
March 2020 – May 2020
• Delivered approximately 60 million gallons of water (7 pore

volumes) to the KW infiltration gallery as of March 9, 2020.
The KW infiltration gallery was shutdown on March 10, 2020
to assess the effectiveness of soil flushing.

• Continue to work with EPA in resolving public comments on
the 100-BC-5 Proposed Plan.

• Received Ecology’s final comments on the 100-HR-3
RD/RAWP, Draft A, on May 13, 2020. The comment
resolution period was extended to August 15, 2020.

• Transmitted the 100-KR-4 Feasibility Study, Draft B,
(DOE/RL 2018-22) to EPA for review on May 26, 2020.
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RL-30

Accomplishments – Central Plateau
March 2020 – May 2020
• Conducted a Storyboarding Session for

the 200-CP-1 OU (PUREX) with Ecology
and EPA on April 8, 2020.

• Submitted the draft white paper that
describes the RASCAL strategy in
support of the draft IAMIT agreement for
review on May 26, 2020.

• The public review of the 200-BP-5/
200-PO-1 Proposed Plan started
May 4, 2020. Tri-Parties conducted a
briefing with the Hanford Advisory Board
River and Plateau on May 21, 2020.

• Issued the 200-ZP-1 Performance
Monitoring Plan, Rev 1, and transmitted
to EPA on May 11, 2020. 

200 West P&T Facility Upgrades for 
200-ZP-1 Optimization Study
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RL-30

Accomplishments – Central Plateau
March 2020 – May 2020
• Closure Plans

– 216-A-37-1 Crib:  Closure Plan was certified and submitted
to Ecology on February 5, 2019.  Ecology placed it into
'lockdown' on May 3, 2019.

– 216-B-63 Trench: Closure Plan was placed into 'Freeze'
status by Ecology on April 20, 2020. It is ready for
certification and is waiting for bulk certification with the other
closure plans.

– 216-S-10 Pond: Closure Plan was submitted to Ecology on
May 6, 2020 to be 'frozen.'  It is ready for certification and is
waiting for bulk certification with the other closure plans.
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RL-30

Milestone Summary 
(Rolling 12 Months)

Milestone or Target
Date Due Date Description Status

M-015-00

M-015-93C 9/30/2018 Initiate characterization of the 200-SW-2 OU landfills Dispute 
Resolution**

M-015-97 8/30/2020 Submit to Ecology, the 200-OL-1 Operable Unit Feasibility Study Report On Schedule

M-015-98 6/30/2019
Complete remedial investigation of U Plant waste sites located in 200-WA-1 in 
accordance with WP Dispute Resolution*

M-015-99 12/31/2019 Complete remedial investigation of PFP related waste sites located in 200-WA-1 
in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan

Dispute Resolution*

M-015-112 11/30/2020 Submit RFI/CMS and RI/FS Work Plan for 200-IS-1 Work Plan to Ecology At Risk

M-015-92B 11/30/2022 Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-EA-1 to Ecology At Risk

M-015-92C 3/31/2023 Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 to Ecology At Risk

M-015-38B 7/31/2023 Submit a FS Report & PP for CW-1, CW-3 & OA-1 Ous to EPA At Risk

M-015-110B 9/30/2023 Submit CMS & FS & Proposed Plan /CA Decision for 200-DV-1 to Ecology At Risk

* Subsequent follow-on milestones (M-015-84 and M-015-91B) are also in dispute resolution.
** Subsequent follow-on milestone (M-015-93B) is also in at risk.
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RL-30

Milestone Summary 
(Rolling 12 Months)

Milestone or
Target Date Due Date Description Status

M-024-00

M-024-71-T01 8/1/2020 Conclude Discussions of Well Commitments initiated under M-024-58 On Schedule

M-024-70 12/31/2019 Complete the Construction of All Wells Listed for CY19 and Before Completed

M-024-71 12/31/2020 Complete the Construction of All Wells Listed for CY20 and Before On Schedule

M-024-58M 6/1/2020 Initiate Discussions of Well Commitments Completed
5/27/2020

M-085-00

M-085-70 9/30/2019 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 to 
Ecology

Dispute Resolution

M-085-80 9/30/20 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 to 
Ecology

On Schedule

M-085-90 9/30/2021 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 
EPA

At Risk

M-016-00

M-016-119-T01 12/31/2020 Operational System in Place to Contain GW Plumes in 200 NPL Area Deleted

M-016-110-T02 12/31/2020 Take Actions Such that Hexavalent Chromium Meets Drinking Water 
Standards

Deleted
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RL-30

RL-30 Project Baseline Performance
Contract to Date Through May 2020

RL-30 Project Baseline Performance
Contract to Date Through February 2019

RL-0030
Soil and

Groundwater
Remediation

Budgeted Cost 
of Work

Scheduled

Budgeted Cost
of Work

Performed

Actual
Cost

of Work
Performed

Schedule
Variance

($)

Schedule
Variance

(%)

Cost
Variance

($)

Cost
Variance

(%)
Budget at Completion

(BAC)

Estimate at
Completion

(EAC)

Variance at
Completion

(VAC)

Total 1,712.7 1,696.3 1,647.8 -16.4 -1.0% 48.5 2.9% 1,755.1 1,706.9 48.2

Numbers are rounded to the nearest $0.1 million.                                                                             Period of performance 10/1/2008 through May 2020
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RL-30

Planned Activities
June through August 2020

River Corridor
– EPA to continue preparation of the 100-BC-5 ROD.
– Resolve Ecology’s comments and issue the 100-HR-3 RD/RA

Work Plan.
– Resolve EPA’s comments on the Draft B 100-KR-4 RI.
– Disposition Ecology’s comments on the Draft B 100-NR-2 RI/FS.
– Issue the 100-N TI waiver supporting documents.

Central Plateau
– Finalize 200-EA-1 RI/FS Work Plan following Tentative Agreement

negotiations.
– Hold a virtual public meeting for 200-BP-5/ 200-PO-1 Proposed

Plan on June 18th from 5:30 pm -6:30 pm. Complete the public
review of the 200-BP-5/ 200-PO-1 Proposed Plan on July 8, 2020.
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RL-30

Planned Activities
June through August 2020

Central Plateau
– Issue the 200-ZP-1 RD/RA WP, Rev 1.
– Issue the 200-UP-1 RD/RA WP, Rev 1.
– Issue the 200-UP-1 Performance Monitoring Plan, Rev 1.
– Certify and submit the 216-B-3 Pond Closure Plan.
– Certify and submit the 216-S-10 Pond and Ditch Closure Plan.
– Certify and submit the 241-CX Tanks Closure Plan.
– Certify and submit the 216-A-29 Ditch Closure Plan.
– Certify and submit the 216-B-63 Trench Closure Plan.
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Central Plateau Remediation Project 
TPA Milestone Series:  M-016, M-037, M-085

U.S. Department of Energy
U.S. Environmental Protection Agency
State of Washington, Department of Ecology 

Columbia River White Bluffs

March 2019 – May 2020
June 18, 2020
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RL-40

REDOX Risk Reduction Accomplishments
March 2020 through May 2020

Awarded the electrical power drop contract to
support REDOX Cold & Dark.

Awarded the balance of system contract for the
REDOX ventilation system.

Awarded the REDOX wind tunnel excavation
contract.

Completed the engineering change request for the
modification of the second legacy exhaust fan in
support of the REDOX Air Monitoring Plan.

B Plant Canyon Cover Blocksyyyy

REDOX blower unit design and 
fabricated units
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RL-40

Other Accomplishments
March 2020 through May 2020

Developed return to work implementation
plan and initiation of trailer modifications for
social distancing

Awarded grouting subcontract for
stabilization of 216-Z-2, 241-Z-361, and
216-Z-9

Modified radiological postings, established
RMA for ERDF waste load out, and set-up
for step-off-pad to support 203A, Acid Pump
House characterization entries

Redesigned configuration and flow
path in MO-2264 to implement social

distancing guidelines

Reconfigured conference room at 
REDOX to allow for social distancing
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RL-40

Accomplishments
March 2020 through May 2020

Removal Action Documents

• Submitted to Regulators:

Z Cribs Time Critical Removal Action (TCRA) AM, Rev. 0 (Complete)
DOE/RL-2019-34 PUREX Complex: Hazard Abatement Including White Powder Within the 202A
Building AM, Rev. 0 (Complete)
DOE/RL-2016-47 Tier 2 PUREX RAWP, Rev. 0 (Complete)
DOE/RL-2016-14 B-Plant EE/CA, Rev.0 for (Complete)
DOE/RL-2019-43 PUREX Complex: Hazard Abatement Including White Powder Within the 202A
Building RAWP for Regulator Review
DOE/RL-2016-53 PUREX Complex Action Memorandum (AM) for Regulator Review
DOE/RL-2015-72 PUREX N RCRA Closure Plan (CP) for RL and Ecology Review

• Received from CHPRC:

PUREX Complex RAWP, Draft for RL Review
DOE/RL-2019-36 224T RAWP, DD for RL Review
DOE/RL-2019-37 224T SAP, DD for RL Review

• In Development Nearing Completion:

PUREX Complex SAP, Draft for RL Review

DOE/RL-2017-46 Tier 2 PUREX SAP pending Rev 0
38• 



RL-40

Planned Activities for CPRM
June 2020 – August 2020

• Complete Phases 1, 2, and 3A in the return to work efforts from the Partial Site Work
Stoppage due to COVID-19

• Complete public comment period on plans for stabilization of disposal structures at risk
of failure

• Initiate the mockup for installation of the conveyance systems in 216-Z-2, 241-Z-361
and 216-Z-9 and perform investigations of each structure to obtain further information
on the existing conditions.

• Resume activities of improving REDOX infrastructure to better facilitate entries into
radiologically posted areas and continue reviewing governing documents to complete
Phase I risk mitigation activities.

• Continue U-Plant characterization activities and container transfer area revisions to
begin asbestos abatement.

• Restart the 200 East steam line abatement and pipe support demolition field work
activities in late August.

• Complete all electrical isolations of 224B.
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RL-40

Planned Activities
June 2020 through August 2020

Canyon Stabilization Documents

– Regulator Approvals:

• DOE/RL-2017-46 Tier 2 PUREX SAP,  Rev.0 Issuance (EPA and Ecology)

– RL/Regulator Reviews:

• DOE/RL-2016-53 PUREX Complex AM, Draft for Ecology Review

• PUREX Complex RAWP, DD for RL Review

• PUREX Complex SAP, DD for RL Review

• DOE/RL-2015-72 PUREX N RCRA Closure Plan (CP) for Ecology Review

• DOE/RL-2016-51 B Plant AM, DD for RL Review

• DOE/RL-2019-36 224T RAWP, Draft for EPA Review

• DOE/RL-2019-37 224T SAP, Draft for EPA Review
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RL-40

Milestone Summary

Milestone Due Date Description Status
M-016-00 Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs

M-016-255 9/30/2018 DOE shall complete the removal of all waste sites for fiscal year 2018 as 
identified in TPA change package M-16-16-01

Dispute resolution

M-016-250E 9/30/2020 Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste 
Site Removal Action

On Schedule

M-016-256 9/30/2019 DOE shall complete the removal of all waste sites for fiscal year 2019 as 
identified in TPA change package M-16-17-01

Dispute resolution

M-085-00 Complete Response Actions for Specified Canyon Facilities & Waste Sites

M-085-72 9/30/2020 Submit Removal Action Work Plan for 224B to Ecology Complete
9/19/2019

M-085-100 9/30/2020 Submit Removal Action Work Plan for 224T to EPA On Schedule
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RL-40

Project Baseline Performance 
through May 2020

Contract to Date

BS 040/RL-0040
Nuclear Facility D&D

Budgeted
Cost

of Work
Scheduled

Budgeted
Cost

of Work
Performed

Actual
Cost

of Work
Performed

Schedule
Variance

($)

Cost
Variance

($)

Budget at
Completion

(BAC)

Estimate at
Completion

(EAC)

Variance at
Completion

(VAC)

SPI CPI

BASE 315.5 303.9 314.4 (11.6) (10.4) 331.2 343.4 (12.2) 0.96 0.97
ARRA 285.5 285.5 266.5 0 19.0 285.5 266.5 19.0 1.00 1.07
Total 601.0 589.4 580.9 (11.6) 8.6 616.7 609.9 6.8 0.98 1.01
Numbers are rounded to the nearest $0.1M
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TPA Decision Document List  

Data through September 16, 2019

ROD Area
Location Document Milestone Milestone 

Due Date Regulatory Review DOE Lead Contractor 
Lead Regulatory Lead Agency Comments/Issues

1 200-IS-1
200 Area Pipelines

RFI/CMS & RI/FS Work Plan - Draft B M-015-112:
Submit Draft B RCRA Facility Investigation/Corrective Measures
Study (RFI/CMS) & Remedial Investigation/Feasibility Study 
(RI/FS) work plan for 200-IS 1 OU to Ecology

11/30/2020 TBD TBD D. Hildebrand D. St John K. Welsch Ecology Not funded in FY20. 

2 200-IS-1 
200 Area Pipelines

TSD - Closure Plan for 241-CX Tank 
System (241-CX-70, 241-CX-71, 241-CX-72)

M-037-13:
Complete Closure Requirements for 241-CX-70, 241-CX-71, and 
241-CX-72

9/30/2024 TBD TBD M. Kamal D. St John K. Welsch Ecology 241-CX Tank System: The Closure Plan was certified on September 3, 2019.  This closure
plan is part of the bulk certification group. 

3 200-EA-1 
200 East Closure Plans

M-037-10:
Complete Closure for 6 Specified TSD Units

9/30/2020 On Going On Going M. Kamal D. St John K. Welsch Ecology 216-A-36B Crib: The Closure Plan was certified and submitted to Ecology on February 5, 
2019. Ecology placed it into 'lockdown' on February 28, 2019.
216-A-37-1 Crib:  The Closure Plan was certified and submitted to Ecology on February 5, 
2019.  Ecology placed it into 'lockdown' on May 3, 2019.
216-A-29 Ditch: The Closure Plan was placed into 'Freeze' status by Ecology on April 25, 
2019.   The Closure Plan is being revised to capture changes agreed to in the 216-B-63 
Closure Plan. It will be bulk certified with the other closure plans.
216-B-63 Trench: The Closure Plan was placed into 'Freeze' status by Ecology on April 20,
2020. It is ready for certification and is waiting for bulk certification with the other closure
plans.
Hexone Storage and Treatment Facility:  Closure plan is undergoing comment resolution 
with Ecology.[[this is being done by RL-40]]

4 200-CW-1, 200-CW-3, and 
200-OA-1
Outer Area

TSDs - Closure Plans for 216-B-3 Main 
Pond and 216-S-10 Pond and Ditch

M-037-11:
Complete Closure Requirements for 216-B-3 & 216-S-10 

9/30/2024 On Going On Going M. Kamal D. St John K. Welsch Ecology 216-B-3 Main Pond:  The Closure Plan was submitted to Ecology on June 20, 2019, for their
confirm comment capture review. This Closure Plan is being revised to capture changes 
agreed to in the 216-B-63 Closure Plan. This closure plan is part of the bulk certification
group.
216-S-10 Pond: The Closure Plan was submitted to Ecology on May 6, 2020 to be 'frozen.'
It is ready for certification and is waiting for bulk certification with the other closure plans.

5 200-EA-1
200 East Inner Area

RFI/CMS &  RI/FS Work Plan M-015-92A:
Submit Draft B RCRA Facility Investigation/Corrective Measures
Study (RFI/CMS) & Remedial Investigation/Feasibility Study 
(RI/FS) work plan for 200-EA-1 OU to Ecology

7/31/2018 7/14/2018 8/16/2018 D. Hildebrand D. St John K. Welsch Ecology The Rev 0 RI/FS Work Plan has been prepared and comments resolved except for the 
schedule and associated TPA milestone. Finalization of the work plan is pending the 
Tentative Agreement negotiations and identification of a future TPA milestone. No change. 

6 200-BP-5, 200-PO-1
200 East Area Groundwater

200-BP-5/PO-1 FS and PP M-015-21A:
Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report
and Proposed Plan(s) to Ecology.

Milestone 
Completed 
3/27/2019

12/18/2018
3/28/2019

2/28/2019
5/13/2019

J.Hanson C. Cearlock K. Welsch Ecology The Feasibility Study and Proposed Plan are final. Public comment on the Proposed Plan 
will run from May 4 to July 8, 2020. A public meeting is scheduled for June 18, 2020.  

7 200-CP-1, PUREX RI/FS Work Plan M-085-80:
Submit Remedial Investigation/Feasibility Study Work Plan

9/30/2020 10/1/2020 11/1/2020 N. Jaschke M. Doornbos J. Temple Ecology This RI/FS Work Plan is on schedule to deliver the Draft A version to Ecology by September 
30, 2020. 

8 100-BC-1, 100-BC-2, 100-BC-5
100-B/C

RI/FS Report and Proposed Plan M-015-79:
Submit RI/FS Report and PP for 100-BC

Milestone 
Completed
12/15/2016

12/16/2016 01/30/2017 E. Glossbrenner R. Evans L. Buelow EPA Documents are complete. The proposed plan completed the public review period on 
December 9, 2019. Response to comments is underway. 

9 100-KR-1, 100-KR-2, 100-KR-4
100-K

RI/FS Reports and Proposed Plan M-015-66-T01:
Submit RI/FS Report and PP for 100-K.
Complete

Target Completed 
9/21/2011

E. Glossbrenner E. Feist L. Buelow EPA The RI and FS have been separated to allow for a potential TI waiver to be pursued. EPA's 
comments have been resolved and the Draft Rev 0  RI was provided to EPA for review on 
February 6, 2020.  EPA reviewed the Draft Rev 0 RL and provided comments back on April 
2, 2020 and comments discussed and resolved on April 14, 2020.  The Rev 0 RI is on hold 
until after EPA reviews the Draft B FS.  The Draft B FS was transmitted to EPA on May 26, 
2020 for 45 calendar day review.
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TPA Decision Document List  

Data through September 16, 2019

ROD Area
Location Document Milestone Milestone 

Due Date Regulatory Review DOE Lead Contractor 
Lead Regulatory Lead Agency Comments/Issues

10 100-DR-1, 100-DR-2, 100-HR-1, 100-
HR-2, 100-HR-3
100-D/H

RD/RAWP None 1/24/2019 3/31/2019 J Sands R. Evans K. Welsch Ecology Continued resolution of Ecology's comments. The comment resolution period was 
extended to August 15, 2020.

11 100-NR-1, 100-NR-2
100-N

RI/FS Reports and Proposed Plan M-015-75:
Submit FS/PP for NR-1/2
Complete

Milestone 
Completed
6/24/2013

6/25/2013 10/2/2013 S. Balone B. Faught A. Boyd Ecology Transmitted the Draft B RI/FS to Ecology for review on November 19, 2019. Ecology has 
extended the comment period to June 1, 2020. All indications are that they will make this 
date or perhaps need the full week of June 1, 2020 to be complete.
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